

Sec. 14.	156 days cutting and grubbing at \$1 25,	\$195 00	
	1477 $\frac{1}{2}$ square rods clearing and grubbing at 20 cts.	295 46	
	27 days for cook, 25 cts.	6 75	
			497 21
Sec. 16.	150 days cutting and grubbing at \$1 25,	187 50	
	580 $\frac{1}{4}$ days excavation at \$1 00,	580 25	
	107 $\frac{1}{2}$ " carting, 1 50,	161 25	
			929 00
Sec. 18.	1028 1-5 square rods cutting and grubbing at 18 cts.		185 13
Sec. 19.	1365 square rods cutting and grub- bing at 20 cts.	273 02	
	Superintendent's services 4 $\frac{3}{4}$ mos.	310 20	
	Agent's do 7 mos.	641 62	
			1224 84
Sec. 16.	Materials and hauling temporary bridge,	5 83	
	7 $\frac{1}{2}$ days work at same,	7 50	
	5 $\frac{1}{4}$ " cutting brush for embank- ment,	5 25	
			18 58
			<u>\$2,854 76</u>

1st Interrogatory.—Was any work performed on your divisions by other persons than those employed under your superintendence?

Reply.—Yes, by Mr. Shelton, Dr. Robinson, and I believe by Mr. Lankford and Mr. S. W. Jones.

2d Interrogatory.—Have you any knowledge of the amount of work performed by these persons?

Reply.—I have none, as they were under the direction of the company's engineers of the divisions.

3d Interrogatory.—Have you any knowledge of other work on the road performed by persons not under your supervision?

Reply.—Yes, Mr. Kennerly performed work on the third division, the amount of which I do not know.

4th Interrogatory.—Your account then, as just presented, does not include the work done by persons?

Reply.—It does not.

5th Interrogatory.—Do you know of any estimate being made of the work done by these persons?

Reply.—I do not; as superintendant I applied for such estimates, but could never obtain them from the company's engineer.

6th Interrogatory.—Do you know of any regular monthly estimate being made by the company for work done on your division, as per contract?