

et al.

patients, by which conveniences are had which are greatly needed and which the building has not heretofore possessed.

The extent of accommodations afforded by this recent addition is as follows:

- 38 Patients' bed rooms.
- 3 Patients' parlors or common sitting rooms.
- 3 Small kitchens for preparing messes for the sick.
- 3 Bath rooms with plunging and shower baths. And
- 3 Water closets, together with the corridors, stairway, ventilating closet, and hoistway for fuel, &c., through each story, and the gallery for exercise in the garret before mentioned.

In the third item a great improvement has been made in the grounds attached to the Hospital. The walks in the south grounds have been gravelled, and the centre grass plat has been improved in its appearance by placing there the frame building formerly used as a covering over the ice house; and these grounds now present a neat and attractive appearance, which will be much enhanced by the additional number of trees which it is proposed to plant there. On the north front, the stone area walls in front of the basement story, have been taken down and the stone in them used for the foundations of the new wing. A sloped and sodded bank has been introduced in place of these walls, so that a great increase of light and air has been afforded to the basement rooms rendering them available to the patients.

The expenditures up to the time of this report, have been as exhibited on the following page.

For pulling down, excavating, hauling, and gravel-	
ling walks, - - - - -	\$2,062 76
Brickwork, - - - - -	2,100 00
Stonework, - - - - -	111 25
Plastering, - - - - -	517 02
Slates and slating, - - - - -	1,622 48
Carpenters' work, - - - - -	1,500 00
Plumbers' work, - - - - -	11 27
Superintendance, - - - - -	300 00
	<hr/>
Amount expended,	\$8,224 78

All of which is respectfully submitted.

Your obedient servant,

ROBERT CAREY LONG, Architect.

Maryland Hospital, December 28, 1839.