

File No. 10585 Continued.

CORRESPONDENCE.

of September 7th and 9th to the N.Y. Continental Jewell Filtration Co. regarding the placing of broken stone over a portion of their work by another contractor, all of which I endeavored to cover fully in the specifications. As the contractors objected to my decision I requested that you kindly go over these letters in connection with the specifications and give me your opinion, which opinion was received on Oct. 29th.

I enclose herewith copy of a notice to Fisher & Carossa of November 1st, together with a letter received from them this date, Nov. 3rd, stating they are unable to proceed with their work of placing the stone on account of the N.Y. Continental Jewell Filtration Co.'s men removing their track after their (Fisher & Carossa's) workmen had left. They now request me to instruct them what course they should pursue in the matter. As it now stands, I have given them instructions to proceed. The other contractor, in the face of your opinion, a copy of which was sent them; in the face of their contract and my letters, are preventing Fisher & Carossa from proceeding with their contract.

Will you kindly instruct me, as the legal adviser of the City, what had best be done under the existing circumstances?

Yours truly,

(Signed) Calvin W. Hendrick,
Chief Engineer.

P.S. I send you copies of both contracts under discussion.

File No. 10585.

SEWERAGE COMMISSION
OF THE CITY OF BALTIMORE,
CHIEF ENGINEER'S OFFICE,
AMERICAN BUILDING,

Baltimore, November 1, 1909.

Fisher & Carossa,
Baltimore, Md.
Dear Sirs:

As my Engineer reports that you are ready to begin work on the sprinkling filter beds, in compliance with my letter to you of September 15th, you are hereby authorized to enter upon the completed