

File No. 10585 Continued.

CORRESPONDENCE.

questions at issue between us in regard to construction of the Sewage Disposal Plant. We have placed the matter in the hands of our attorneys, Messrs. Harman, Knapp, Ulman and Tucker, who are unable to agree with the interpretation of the contract reached by the Assistant City Solicitor. We desire to avoid litigation in this matter, if it is possible to do so, and therefore suggest that a conference be arranged between the City Solicitor and our attorneys, in order to determine if the questions in dispute cannot be peaceably adjusted. Pending such a conference, if you decide it is advisable to arrange it, we would request that no further effort be made to place Messrs. Fisher and Caronna in possession of our completed work.

Yours respectfully,

(Signed) New York Continental Jewell Filtration Co.,

By E. G. Williams,

Chief Engineer.

File No. 10585.

SEWERAGE COMMISSION  
OF THE CITY OF BALTIMORE,  
CHIEF ENGINEER'S OFFICE,  
AMERICAN BUILDING.

Baltimore, October 30, 1909.

New York Continental Jewell Filtration Co.,  
Sewage Disposal Works, Colgate, Balto. Co., Md.  
Gentlemen:

In reply to your letter of October 15th, which was in reply to my letter to you of September 14th, giving you my interpretation of the clauses in the contract regarding access to your work by the contractor for the delivery of the broken stone, I beg to say that on receipt of your letter of the 15th, in order to be sure that my decision, as set forth in my letter to you of September 14th, was in accordance with the legal aspects of the contract with your company, I referred the whole matter to the City Law Department, and unclose herewith a copy of their opinion regarding the matter, which I transmit