

File No. 10585 Continued.

CORRESPONDENCE.

to you for your information, with the request that you do not interfere with the stone contractor proceeding with the placing of the stone under his contract, which I have instructed my engineers to see is done with as little interference to your work as possible, and that he complies with the terms of his contract.

Yours truly,

(Signed) Calvin W. Hendrick,
Chief Engineer.

File No. 10585.

SEWERAGE COMMISSION
OF THE CITY OF BALTIMORE.
AMERICAN BUILDING.

Baltimore, November 24, 1909.

Hon. Edgar Allan Poe,
City Solicitor.

Dear Sir:-

Referring to your letter of October 29, 1909, and the report of Mr. Albert C. Ritchie, Asst. City Solicitor, of October 25, 1909, addressed to you, regarding the contract of the New York Continental Jewell Filtration Company, also to the conference held in your office between Messrs. Harman, Knapp, Ulman and Tucker, Counsel for the Filtration Company, Mr. Hendrick and yourself:

The Filtration Company have requested the payment of a proportionate part of the retained percentage, on account of the work that has been completed.

Mr. Hendrick in his letter to the Commission of November 10th on this subject, states:

***** "As their main desire is to secure the payment of the money as soon as possible, the Commission, in order to accommodate them to that extent might agree to pay them an amount equal to 15% of the value of that portion of the work over which Fisher & Carossa will place the broken stone before the completion of the contract. This will not be a very large area, (as the N.Y. Continental Jewell Filtration Company state they expect to complete their contract in March), extending over one-half of sprinkling