

Account No. 2.		
1839.	Loss sustained by M. Duval from stoppage - E. S. Rail Road.	
June 22	Loss time 3 teams from 9th Feb'y, 108 days each, making in all 324 days, \$4.00 per day, from stoppage quarry by order Engi- neer,	\$1,296 00
	Lost time of Overseer 125 days, from 9th Feb'y, \$40 per month,	172 67
	Do do 31 horses, each 64 do 9th April, making in all 1984 days, \$1.50 per day,	2,976 00
	do 5 men attending same from 9th April,	270 95
	do 2 Overseers, 2 mo. 13 days, 9 April, \$35 per mo.	170 33
	do 1 do 2 mo. 13 days, 9 April, \$40 per mo.	97 33
	do 1 Clerk, 2 mo. 13 days, 9 April, \$75 per mo.	182 50
	do 1 Boarding Master, 2 mo. 13 days, 9 April, \$29.50,	71 78
	do 2 Smiths 35 days each, 9 April, \$1,	70 00
	do 1 Carpenter and Wheelright 35½ ds. \$1.25,	44 37
		<hr/> 5,351 93
July 10	do Shantees remaining on work, \$300	
	do Blacksmith & Wheelright shops, 100	
	do Sale of 40 Horses \$15 each, 600	
	do Carts and Gears, 120	
	do Tools, - - - 100	
		<hr/> 1,220 00
		<hr/> 6,571 93
Account No. 3.		
1839.	<i>E. Shore Rail Road Company to M. Duval.</i>	
Mar. 18	To making road through swamp to location of bridge over Elk River, by order Gene- ral Emory and Engineer,	734 75
Feb. 5	do 6 men ½ day each cutting ditch by order Mr. Cretts, \$1,	3 00
		<hr/> 7,409 68
Account No. 4.		
1838.		
Dec. 3	Amount of money expended by M. Duval on S. Quarry.	
	To rent of Quarry,	\$50 00
	do House,	48 00
	do Smith shop,	15 75