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end. The state of insubordination and riot that for a long
period existed upon the line, and to which public attention was
repeatedly called. |

Srd.  Unexpected and unanticipated additions to the cost of
the work at various points, mainly with a view to sccurity; a
change in some respects of the plans of some of the work tho’t
to be necessary in reference to past experience, but all of which
would not have been regarded in amount as of much considera-
~tion, comparatively, han there been no increase of eost owWing
to other causes.

And 4th.  So far as the State is concerned as connected
with the present enquiry, there has been a large apparent in-
crease, but which is not chargeable to the estimates from such
an item, never having been embraced in them. I refer to the
rapidly accumulating compound intercst which the company
have had to pay from the several appropriations.
~ 1n reference to the time of completion heretofore named in
connection with the respective estimates, it may be said that
there has not been on2 moment since the presenting of the car-

liest estimate, when available means have been in the company’s

hands sufficient to justily a vigorous prosecution of the several
works upon the unfinished canal. There is 1o one of these
works that with ample means, and a demand for labor else-
where, no greater than existed at the time of making out the
January 1856 estimate, which would not have been completed,
supposing a state of quict among the laborers upon theline, very
nearly if not quite within tie times named in the respective cs-
timates—except the tunnel—and that coatract though it would
have reguired more time than was criginally contemplated
ought to have been, and might have been finished before this,
upon the suppositions just made. - )

Interrogatory. Look at the report of Mr. Morris charging
the abstraction of certain papers by vou from the canal office,
and state whether any papers were abstracted by you from the
office of the Chesapcake and Ohio Canal Company what papers
they were, and whether the want of them prevented your suc-
cessor from making a full report of the condition of the work
under his charge to the President and Directors on the 31st
Dec. 18407

Jnswer. I would respectfully refer the committec to the
copy of a correspondence between the clerk of the company and
myself, consisting of Lis letters of the 16th aud 26th, and mine
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