

Statement of Debts, &c. (continued.)

---

Cost of the work executed on the line of the canal *above*  
*dam No. 5*, to Jan. 1st, 1837,

\$619,685 57

Office of the Chesapeake & Ohio Canal Company,

Washington, Jan. 28, 1837.

JOHN P. INGLE,  
Clerk Ch. & Ohio Canal Co.

*Note.*—The amount received for tolls for the year 1835, amounted  
to \$26,903 77